

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
1	Establish County fleet of electric vehicles with charging stations for county and public use		OED	Public Works	Ten charging stations installed at County facilities (five for County use and five for public use).	Complete
2	Maintain educational activities/programs for careers in science and technology		OED		The Office of Economic Development works closely with the Kaua'i Economic Development Board and is a member of the Education Committee which reviews, evaluates and awards grants to Kauai's schools and students in various projects. The County of Kauai supports the Kauai In STEP, Aloha Ike and other STEM projects.	Complete
3	Amended State and County Rules & Regs to regulate activities in parks		Parks and Recreation	County Attorney	New rules have been adopted and are in use.	Complete
4	Pave the road to Kalalau lookout		Public Works	State DOT, DLNR	Repaving for both the State and County portions of this road are complete.	Complete
5	Implement Lihu'e Town Core Plan		Public Works	Planning	Revised standards being applied to new applicants.	Complete, Ongoing
6	Expand bus service routes and hours of operation		Transportation		Night service implemented and additional Hanalei route added in 2010-2011.	Complete, Ongoing
7	Increase alternative transportation options (Kaua'i bus, connecting shuttle services, bike/walking paths)		Transportation	Public Works, Transportation	Night schedules, additional routes and new park and ride sites added in 2010. Additional commuter routes to be implemented in March 2014.	Complete, Ongoing
8	Establish a residential Adolescent Treatment and Healing Facility		Life's Choices Kauai	CIP	Feasibility study completed with positive results and direction for type and size of facility recommended. Mayor has announced that the facility will be located along Maalo Road. Moving to the next phase of site acquisition, design and engineering as of November 2013.	In progress
9	Construct additional Hawaiian Homes in Anahola		DHHL	Housing	Piilani Mae Kekai ready to begin on phase 2, 56 additional homes in Anahola.	In progress
10	Establish the county's first 'green' affordable housing development	Lima Ola/'Ele'ele	Housing		Master Plan completed and awarded American Planning Association - Hawai'i Plan of the Year. Feasibility study complete. Awarded HUD green technical assistance grant. Next step is securing 201H and conducting environmental assessment.	In progress
11	Assist Kaua'i Community College to expand availability of satellite campuses and degree offerings		KCC	OED/KWIB	Satellite campuses are being offered in Kapa'a and Waimea and degree offerings have expanded. KCC is searching for a north shore satellite campus site.	In progress

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
12	Partner with other agencies to develop agricultural parks in an effort to provide affordable land to help promote the agricultural industry on Kaua'i and reduce our dependence on importing at least 85% of our food	Kīlauea Ag Park	OED	Planning, Public Works, Parks and Recreation, Kīlauea Agriculture Association, Kīlauea Neighborhood Association	OED is currently working on a stewardship agreement with the Kīlauea Agriculture Association and the Kīlauea Neighborhood Association so that these private entities can take the lead role in development of the ag park.	In progress
12	Partner with other agencies to develop agricultural parks in an effort to provide affordable land to help promote the agricultural industry on Kaua'i and reduce our dependence on importing at least 85% of our food	Kalepa lands	Kaua'i County Farm Bureau	OED/State ADC	OED is working with Agriculture Development Corporation (ADC), the Kaua'i County Farm Bureau (KCFB) on a proposal for a lease to KCFB of 68 acres for an ag park.	In progress
12	Partner with other agencies to develop agricultural parks in an effort to provide affordable land to help promote the agricultural industry on Kaua'i and reduce our dependence on importing at least 85% of our food	Anahola	DHHL	OED	OED is working with DHHL on a stewardship agreement where the County could assist in developing an ag park on DHHL lands.	In progress
12	Partner with other agencies to develop agricultural parks in an effort to provide affordable land to help promote the agricultural industry on Kaua'i and reduce our dependence on importing at least 85% of our food	Kōloa	Knudsen Trust	OED	OED is working with Knudsen Trust to develop an ag park on Knudsen land in Kōloa.	In progress
12	Partner with other agencies to develop agricultural parks in an effort to provide affordable land to help promote the agricultural industry on Kaua'i and reduce our dependence on importing at least 85% of our food	Kekaha	ADC/Kekaha Ag Association	OED	OED is working with ADC and KAA to develop a 15-acre site next to Kekaha Mill. The site would offer thirty 1/2-acre parcels. County is exploring relocating the Kekaha Sunshine Market to this site in order to support its viability.	In progress
13	Facilitate increased use of alternative energy sources and energy efficiency initiatives via implementation of the Kaua'i Energy Sustainability Plan	PV Retrofits on County facilities	OED	Public Works	Planning for possible PV system and Energy Retrofits for Police/Prosecutor/Civil Defense facility in progress.	In progress
13	Facilitate increased use of alternative energy sources and energy efficiency initiatives via implementation of the Kaua'i Energy Sustainability Plan	Installation of alternative streetlight technology	KIUC	OED/Public Works	Planning for a pilot program to be in place by summer 2013. Three alternate technologies will be tested and a preferred technology will be selected.	In progress
13	Facilitate increased use of alternative energy sources and energy efficiency initiatives via implementation of the Kaua'i Energy Sustainability Plan	Capture of methane gas at Kekaha Landfill for reuse	OED	Public Works	Pursuing use of recaptured methane from the Kekaha landfill for county energy needs.	In progress

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
13	Facilitate increased use of alternative energy sources and energy efficiency initiatives via implementation of the Kaua'i Energy Sustainability Plan	Improvements to anaerobic digestion system at Līhu'e Wastewater Treatment Plant to	OED	Public Works	Research and development of this project is ongoing with the County's Energy Coordinator.	In progress
14	Expand Hanalei/Black Pot Beach Park	Short-term use of newly acquired properties	Parks and Recreation	Public Works, County Attorney	Condemnation proceedings complete for three Sheehan parcels. Next step is determining short-term use of Sheehan and Hodge parcels.	In progress
14	Expand Hanalei/Black Pot Beach Park	Long-term master planning	Parks and Recreation	Public Works, County Attorney	Condemnation proceedings complete for three Sheehan parcels. Next step is master planning process for entire park scheduled to begin in the summer of 2014 once a consultant is selected.	In progress
15	Conversion of Lydgate and Po'ipū Beach Parks to "Super Park" status (stainless steel fixtures at bathrooms, upgraded facilities and maintenance)	Lydgate Park	Parks and Recreation	Public Works	Lydgate camp grounds opened Spring 2012. Comprehensive improvements to all Lydgate facilities are ready to begin as of November 2013.	In progress
15	Conversion of Lydgate and Po'ipū Beach Parks to "Super Park" status (stainless steel fixtures at bathrooms, upgraded facilities and maintenance)	Po'ipū Beach Park	Parks and Recreation	Public Works	Po'ipū Beach Park south comfort station improvements are complete and east comfort station improvements are underway.	In progress
16	Complete Kekaha Gardens Park (includes parking, basketball court, softball field, playground, comfort station)	Kekaha Gardens Park	Parks and Recreation		Consultant and Parks have met with community one final time to make any needed adjustments and proceed to construction.	In progress
17	Restore/Preserve cultural sites	Kaua'i Nui Kuapapa Signage Project	OED		Project ongoing via a consultant procured by the Office of Economic Development. Signage delineating moku, ahupuaa, and other cultural features throughout the island is being developed. Installation to begin summer of 2014.	In progress
18	Increase Native Hawaiian group stewardship programs/partnerships to restore and preserve cultural sites	Moku O Halalea	Parks and Recreation/OED	County Attorney	Ha'ena/Limahuli to Kalihiwai: Cultural project is a stewardship agreement to care for the Ke Ahu A Laka.	In progress
18	Increase Native Hawaiian group stewardship programs/partnerships to restore and preserve cultural sites	Moku O Koolau	Parks and Recreation/OED	County Attorney	Kīlauea/Namahana to Anahola: Project in development.	In progress

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
18	Increase Native Hawaiian group stewardship programs/partnerships to restore and preserve cultural sites	Moku O Puna	Parks and Recreation/OED	County Attorney	Keālia/Kamalomalo'o to Kīpū/Kipukai: Projects will be Hule'ia mangrove clean up and Alekoko preservation as well as plan for Wailuanuiahoano park and cultural areas as a whole.	In progress
18	Increase Native Hawaiian group stewardship programs/partnerships to restore and preserve cultural sites	Moku O Kona	Parks and Recreation/OED	County Attorney	Maha'ulepu to Polihale: Cultural project is preservation and eventual restoration of Kaneiolouma and the preservation of the Hanapēpē Salt Pans.	In progress
18	Increase Native Hawaiian group stewardship programs/partnerships to restore and preserve cultural sites	Moku O Napali	Parks and Recreation/OED	County Attorney	The Napali Coastline: Project there is Nualolo Kai Ancient Hawaiian Fishing Village Restoration Support	In progress
19	Expand Līhu'e Civic Center Park/Lawn (rotunda to old county building)	Eiwa Street conversion to parklet	Public Works	Planning	Pilot Eiwa Street closure is in progress as of November 2013.	In progress
19	Expand Līhu'e Civic Center Park/Lawn (rotunda to old county building)	Piikoi space planning/Establish Transit Hub	Public Works		Public Works to continue with space planning for the Līhu'e Civic Center complex (Piikoi) that will include connectivity with Historic County Building.	In progress
20	Restore storm irrigation system at Kalepa	See project 12 - Kalepa Ag Park			See project 12 - Kalepa Ag Park	In progress
21	Extend Ke Ala Hele Makalae coastal path for 15 connected miles		Public Works	Parks and Recreation	Construction of Kawaihau spur and Lihi to Lydgate portions underway as of early 2012; studies, land acquisition and other activities ongoing for additional legs from Ahukini to Lydgate and in Anahola.	In progress
22	Increased LEED-certified buildings and/or incorporate LEED elements into building projects		Public Works	OED	Kaiākea Fire Station has been awarded LEED Silver status. OED is crafting a Sustainability Plan for the County and Kauai, that will have a goal of increasing the number of LEED-certified buildings on the island.	In progress
23	Implement Complete Streets island-wide	Kawaihau Road	Public Works	Planning	Council passed Complete Streets Resolution in 2010 (first in the State) and updated subdivision ordinance to include CS requirements in 2013. Concepts being implemented into Multimodal Transportation Plan. Elements being implemented in road projects for Kawaihau Road, Hanapēpē Road and Hardy Street.	In progress

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
23	Implement Complete Streets island-wide	Hardy Street	Public Works	Planning	Council passed Complete Streets Resolution in 2010 (first in the State) and updated subdivision ordinance to include CS requirements in 2013. Concepts being implemented into Multimodal Transportation Plan. Elements being implemented in road projects for Kawaihau Road, Hanapēpē Road and Hardy Street.	In progress
23	Implement Complete Streets island-wide	Hanapēpē Road	Public Works	Planning	Council passed Complete Streets Resolution in 2010 (first in the State) and updated subdivision ordinance to include CS requirements in 2013. Concepts being implemented into Multimodal Transportation Plan. Elements being implemented in road projects for Kawaihau Road, Hanapēpē Road and Hardy Street.	In progress
24	Implement Safe Routes to School/Walkable communities	King Kaumuali'i Phase I	Public Works	Planning	Funding approved by State DOT (\$410,540) in December 2013.	In progress
24	Implement Safe Routes to School/Walkable communities	Kōloa Elementary Phase I	Public Works	Planning	First phase construction improvements (lighted crosswalks and striped shoulder) completed in Summer 2013.	In progress
24	Implement Safe Routes to School/Walkable communities	Wilcox Elementary (Hardy Street improvements)	Public Works	Planning	See Hardy Street	In progress
24	Implement Safe Routes to School/Walkable communities	Kekaha Elementary (IWR 2013)	Public Works	Planning	Pending grant award, design/engineering of sidewalk on Alae Road and lighted crosswalk in 2014, bidding and construction in 2015	In progress
24	Implement Safe Routes to School/Walkable communities	Kōloa Elementary Phase II	Public Works	Planning	Funding approved by State DOT (\$484,875) in December 2013.	In progress
24	Implement Safe Routes to School/Walkable communities	Islandwide rectangular rapid flashing beacon (RRFB) Crosswalks	Public Works	Planning	Funding approved by State DOT (\$245,500) in December 2013.	In progress
25	Develop new resource recovery park and landfill site		Public Works	Attorney	Site selection study completed, Maalo identified as preferred site. EIS and feasibility study for the resource recovery park are in progress.	In progress
26	Support the continued viability of PMRF		Congressional delegation	Mayor's Office	County will continue to support PMRF initiatives as appropriate.	In progress

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
27	Support the preservation of Kokee State Park		State DLNR		County will continue to support preservation of Kokee State Park as opportunities arise.	In progress
28	Support the Kūhiō Highway widening project (Wailua corridor)		State DOT Highways	Public Works	State DOT is finalizing its 106 process.	In progress
29	Estabilsh resort area shuttle services	Kē'ē Beach/North Shore	OED	Transportation/Princeville resorts/existing shuttle services/DLNR	Working on short-term solution, by integrating two existing shuttle services and creating more buy in/usage by Princeville area resorts. Also considering options of a link from the Coconut Coast area via the Kaua'i Bus to a private shuttle stop at Princeville Shopping Center.	In progress
29	Estabilsh resort area shuttle services	Po'ipū	Po'ipū Beach Resort Association	OED/Transportation	PBRA to launch pilot program in January - February 2014 to evaluate project and consider permanent rollout.	In progress
30	Acquire additional alternative fuel buses with increased ridership	Consider methane, B20 and biodiesel alternatives	Transportation		Currently exploring the potential of capturing and compressing Kekaha Landfill methane for fleet fuel requirements. Also researching the compatibility of bio-diesel in the transit fleet.	In progress
31	All County bus stops will have a shelter		Transportation	Public Works	Kapa'a NC and Kalepa stops sheltered. Design is scheduled for completion in December, and construction on the first of 49 stops is expected to begin in the spring of 2014.	In progress
32	Increase commerce in towns across the island by maintaining unique character	First Saturday - Kapa'a	OED		OED works with various community organizations to provide financial assistance though HTA and County grants for festivals and events that promotes the culture of each unique community. This project was awarded a 2014 CPEP grant.	In progress
32	Increase commerce in towns across the island by maintaining unique character	Truck Stop Thursday - Līhu'e	OED		Monitoring and evaluating success and impact of this event and considering the possibility of creating a larger, Rice Street event.	In progress
32	Increase commerce in towns across the island by maintaining unique character	Hanapēpē Art Night	OED	Hanapēpē Economic Alliance	OED works with various community organizations to provide financial assistance though HTA and County grants for festivals and events that promotes the culture of each unique community. Hanapēpē Town was awarded an \$8,000 marketing grant from OED to further develop and expand this event and other programs benefiting Hanapepe Town.	In progress

HOLO HOLO 2020 PROJECT TRACKING

Number	Initiative	Project Detail	Primary Agency	Secondary Agency	Progress Report	Status
32	Increase commerce in towns across the island by maintaining unique character	Waimea Town walking tour	OED		OED works with various community organizations to provide financial assistance through HTA and County grants for festivals and events that promotes the culture of each unique community. OED continues to support the Waimea Walking Tour via an annual grant.	In progress
33	Utilize technology to bring County services out into the community		Finance - IT		The Citizen's Technology Survey was made available to the public in early August 2013. Since then we have been collecting and reviewing results. Once the survey closes, we will analyze the final set of data, and then publish results with target projects, plans, etc. Projects will be assigned timelines once identified and defined from survey results.	In progress
34	Support the development of a Hanamā'ulu Neighborhood Center		Parks and Recreation		Possible project for Host Community Benefits when new landfill is sited at Maalo.	On hold pending HCB package for new landfill
35	Close Kekaha landfill		Public Works		Activities will commence once new landfill site is complete.	On hold pending opening of new landfill site
36	Re-open the Papaya Disinfestation Facility		OED		OED has worked with the Kaua'i County Farm Bureau, Kaua'i Farmers Association and the Kaua'i Economic Development board on the continued maintenance of the Tropical Fruit Disinfestation Facility, as well as working with a consultant to complete a feasibility study and business plan. The recently completed feasibility study pointed to diminished need for this facility and a lack of organizational capacity on the part of the Kauai County Farm Bureau to bring the project to fruition. Facility now being considered to be used as a Materials Recycling Facility (MRF).	On hold pending project reassessment
37	Expand the Kalāheo Neighborhood Center w/ community garden and park-and-ride site		Parks and Recreation	Transportation	Delays in implementation caused community support to wane. Park & Ride lot was completed in 2010. Community gardens project is on-hold.	Partially complete/On hold pending project reassessment