
CHAPTER 8: 
Plan Maintenance Procedures 

 
 
8.0  Importance of Maintaining and Updating the Mitigation Plan 
Kaua'i County’s Multi‐Hazard Mitigation Plan provides a guideline for addressing risks.  It 
considers vulnerability from multiple perspectives, including local socioeconomic factors that 
contribute to vulnerability related to a number of hazards.  The plan tracks progress and 
attention to risk reduction efforts. 
 
For the 2009 update, the plan identifies gaps that have been realized with recent hazards and 
declared disasters.  As many of the products and tools that will improve analyses become 
available, these can be integrated into the plan, just as the GIS decision support tools for flood 
and tsunami analysis have become available as they have been since the first approved plan 
was developed in 2003. 
 
This 2009 updated plan for the County of Kaua'i will inform the update required for the State 
Multi‐Hazard Mitigation Plan in 2010.  This plan will be adopted by reference under the State’s 
Executive Order as an essential part of the State’s plan. 
 
 8.1   Monitoring, Evaluating, and Updating the Plan 
The mitigation plan was developed as an organic document and will be continuously updated.  
The format of the document was considered when preparing the plan to make it easy for 
review and update.  The three‐ring binder was chosen rather than binding to keep the 
document dynamic and to enable easy use once Federal Emergency Management Agency 
approval has been obtained.  
 
Even though this document has been formally approved, the County of Kaua'i recognizes that 
this was the best available information by the targeted deadlines to meet requirements.  The 
plan will be revised and updated as new information becomes available.  This plan has tried to 
summarize and build on a number of important hazard documents.   
 
8.1.1  County of Kaua'i Executive Order 
The Executive Order to Sustain the County of Kaua'i as a Disaster Resilient Community (EO) 
provides a framework for implementing the policies and actions identified in this document.  
The Disaster Mitigation Committee will continue to oversee and ensure implementation of the 
County’s hazard mitigation efforts and advise the county on mitigation actions and measures 
through Kaua'i Civil Defense.  The inclusion of government agencies and the private sector in 
the committee enables hazard mitigation policies to be supported at all levels in the county. 
 
The EO supports the hazard mitigation planning process outlined throughout this document, 
including periodic updates.  Even though the communities in the island of Kaua'i were 
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consulted during the risk and vulnerability assessment and mitigation planning process, they 
have not developed mitigation plans for each community.  The EO will provide assistance for 
communities to further engage in mitigation planning. 
 
The EO encourages the continued development of partnerships.  Several of the best practices 
described in the Chapter 6 Appendix involve the ongoing relationships among public agencies, 
private businesses, and community organizations.  These collaborations have demonstrated 
that partnerships help to maximize limited resources and build awareness throughout all 
sectors of the community‐at‐large.  The EO establishes a process that enables the sustainability 
of these partnerships and further advances the Mayor’s vision of sustainability and balance in 
managing Kaua'i’s resources. 
 
To address hazards that cause greatest risk to the County of Kaua'i, the EO supports 
enforcement and improvement of building codes and standards and promotion of hazard 
considerations in land use decisions. 
 
The EO supports the maintenance of all emergency response, recovery, and mitigation plans, 
including technical assistance in towns and communities to develop local plans. 
 
The mitigation projects and actions identified in chapter six demonstrate the ongoing support 
of the County in securing critical facilities and infrastructure, including governmental facilities 
and privately owned lifelines.  This includes improving shelters and hardening facilities where 
vulnerable populations exist. 
 
Kaua'i Civil Defense and the Disaster Mitigation Committee have supported the development of 
public awareness and risk reduction programs, initially through Project Impact and then 
ongoing since the approval of the first plan in 2003.  The EO further supports training 
opportunities in hazard mitigation for planners, developers, architects, and county personnel, 
including those involved with information systems and mapping technologies.  The County 
benefits from training and education initiatives promoted by the disaster advisory committees 
and the State of Hawai‘i Hazard Mitigation Forum, in which Kaua'i County is represented.  
 
8.1.2   Kaua'i Disaster Mitigation Committee  
The Kaua‘i County Disaster Mitigation Committee (DMC) will be responsible for overseeing 
implementation of this hazard mitigation strategy.  In preparation of the updated plan, the 
county has proposed 21 projects.  The DMC will review these with consideration of eligibility for 
the annual Pre‐Disaster Mitigation Grant (PDM) cycle and Hazard Mitigation Grant Program 
(HMGP) project funding.  The DMC will consider other funding resources and determine a grant 
schedule for potential funding to implement the projects proposed in this updated plan.  Full 
updates of the risk and vulnerability assessment and mitigation strategy should occur every five 
years, with constant updates to the GIS databases as new data and information become 
available and as actions are completed, just as Kaua'i County has done the past five years. 
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The following tentative schedule outlines first year activities: 
 
December 2009   

1) Obtain approval from FEMA for County of Kaua'i Multi‐Hazard Mitigation Plan. 
 
January ‐ December 2010 

1) Review the current mitigation strategy in the DMC meetings and develop an 
implementation schedule.  

2) Develop cost‐benefit analyses for projects that will be moved forward using FEMA’s 
guidance and software.  

3) Discuss protocols for information and data sharing as part of an ongoing project to 
improve geographic information systems, data management, and decision support tools 
development. 

4) Convene committees and task forces to develop partnerships, projects, standards, and 
recommendations.  Set up additional committees as necessary to implement policies 
identified in the updated plan. 

5) As projects receive funding, set up project timeline and monitoring process. 
6) Work with regional hazard mitigation organizations to collaborate and leverage tools 

and resources, such as the work with the Pacific Risk Management ‘Ohana (PRiMO), a 
hazard mitigation network coordinated by the NOAA Pacific Services Center. 

 
January – March 2010 

1) Convene the DMC on a quarterly basis to focus on disaster management issues. 
2) Look at proposal funding schedules and deadlines, and develop grants. Begin writing 

proposals for funding.  
3) Formally develop information sharing protocols within the county, state agencies, 

federal agencies, and private interests. 
4) Continue to update risk and vulnerability assessment and include new County 

information in the State’s planning update process. 
5) Contribute to the PRiMO meeting in Honolulu, March 2010. 

 
April – June 2010  

1) Convene quarterly meeting of the committee.  Review subcommittee findings.  Review 
implementation of actions within the government offices. 

2) Review funding progress. Continue seeking funding sources. 
3) Continue mitigation projects and monitoring.   

 
July – September 2010 

1) Convene the fourth quarterly meeting of the committee. 
2) Discuss subcommittee findings. 
3) Determine process for addressing gaps in hazard mitigation strategy. 
4) Review new guidance criteria and requirements by FEMA. 
5) Review project status, successes, and update project lists.  Update cost‐benefit analyses 

in preparation for Pre‐Disaster Mitigation Grant Program requirements. 
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6) Begin to revise the Risk and Vulnerability Assessment based on updated HAZUS. 
 
October ‐ December 2010 

1) Convene the Annual Progress Review by the DMC. 
2) Prepare updated project lists and prepare for submission to the State for pre‐disaster 

mitigation program funding. 
3) Prepare one page updates on progress to insert into the plan. 
4) Prepare detailed schedule and actions for year two. 

 
Year 2:  
Continue with Quarterly meetings, Committee meetings, and additional meetings as needed to 
ensure implementation of mitigation efforts.  Continue to update sections of the plan and 
ensure implementation.  Review new FEMA requirements. 
 
Year 3:  
Continue with Quarterly meetings.  Continue to update plan and ensure implementation. 
 
Year 4:  
Continue with Quarterly meetings.  Continue to update plan and ensure implementation.  
Establish course of action for updating the plan. 
 
Year 5:  
Continue with Quarterly meetings.  Continue to update plan and ensure implementation.  At 
the end of the fifth year, a thorough review will be undertaken, and an updated plan will be 
drafted. 
 
Schedule Contingency:  The Kaua'i County Disaster Mitigation Committee and Kaua'i Civil 
Defense will pursue the previous schedule as outlined to the best of their ability; however, in 
the event of a disaster during the planning cycle, it may be impossible to keep this schedule.  
The DMC will meet as needed to guide in response and recovery efforts and respond to Hazard 
Mitigation Grant Program, Pre‐Disaster Mitigation program, and other federal funding 
requirements.   
 
Furthermore, there may be changes in federal, state, and local administrations during this cycle, 
and there may be new requirements, criteria, and responsibilities assigned to the County of 
Kaua‘i that may make this schedule infeasible.   
 
The outlined schedule will be reviewed, revised, and updated periodically to best serve Hawai‘i 
State’s needs in implementing hazard mitigation practices and actions. 
 
 8.1.3   Mitigation Projects 
There are a series of projects identified in the plan addressing critical facilities and 
infrastructure.  These have been prioritized as high and medium, with suggestions receiving low 
priority excluded from the plan.  As appropriate funding sources become available, these 
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projects will be implemented.   New projects will need to be developed and prioritized.  These 
will need to be included in future plan updates. 
 
The preliminary projects included in the plan in Chapter 7 Appendix 1 need further 
development and assessment before submission to potential funders.  For the Pre‐Disaster 
Mitigation Grant Program, an engineering analysis and a cost‐benefit analysis must be 
developed.  Other potential funding agencies will have specific information needs, which will be 
identified and met.  Kaua'i Civil Defense with assistance from the Disaster Mitigation 
Committee will develop identified projects and work with experts in the government and 
private sector to gather information required in proposals. 
 
 8.1.4  Monitoring Project Implementation and Closeouts 
The Kauai Civil Defense and the DMC will monitor the implementation of projects.  The 
Mitigation Branch of State Civil Defense oversees monitoring and closeouts of mitigation 
projects funded through the Department of Homeland Security/Federal Emergency 
Management Agency.  The State Hazard Mitigation officer oversees these activities with 
assistance from the State Hazard Mitigation Forum.  For Federal disasters, close consultation 
and coordination with FEMA’s Pacific Area Office will occur. 
 
All applicants with projects funded by the Hazard Mitigation Grant Program, Pre‐Disaster 
Program, and State programs will be required to submit quarterly reports to State Civil Defense.  
Also, quarterly reports for projects funded by the Flood Mitigation Assistance Program will be 
submitted to the Department of Land and Natural Resources. 
 
On an annual basis, the State Hazard Mitigation Forum in conjunction with State agencies and 
the County governments will review and evaluate the mitigation projects listed in the State and 
County Plans and hazard unique plans.  Projects will be analyzed by the criteria established in 
Chapter 7.  Also, new projects will be solicited from potential applicants.  Local evaluation 
should determine if the mitigation projects are achieving the goals of the County’s mitigation 
strategy, and these results should be forwarded to State Civil Defense through the review 
mechanism established by the Forum. 
 
8.1.5  Data Improvement 
Currently, the Hawai‘i Statewide Hazard Mitigation Forum and the Multi‐Hazard Scientific 
Advisory Council have advised the Counties to assemble the best available data for the 
development of their mitigation plans.  Several programs exist across the state to gather 
prepare data and information.  For example, a working group has been looking at gathering 
LIDAR to improve the Flood Insurance Rate Maps through the new FEMA Map Modernization 
Program.  The FIRMs are currently the best available flood hazard maps, but all the counties 
recognize the need to improve this information.  
 
Data usage, storage, and maintenance are unevenly distributed in the counties and in agencies 
across the state.  The County GIS programs, along with Hawai’i State Department of Accounting 
and General Services (DAGS) and the GIS Program within the Office of Planning will continue to 
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develop infrastructure and data, working in partnership with federal, state, and local agencies 
to improve resources.  
 
8.2 Implementation through Existing Programs 
 
As described in detail in Chapter Six, the County of Kaua'i has established a number of 
mechanisms within its day‐to‐day operations that will ensure implementation of the hazard 
mitigation plan, regardless of funding and additional resources.  The land use system, building 
codes and standards, and permitting process already consider hazard risks.  Improvements have 
been identified for these areas that will enhance the system that can be implemented without 
additional funding. 
 

The County ensures comprehensive land use planning and zoning, capital improvements 
planning, and building codes and standards to guide and control development.  The permit 
process will integrate the risk and vulnerability assessment and maps in the geographic 
information system to improve decision making for allowing future development.  The State will 
continue to assist the counties in identifying and establishing improved building code 
standards. 

 
The State and the Counties are all using the State Hazard Mitigation Forum and hazard 
mitigation planning process to improve the hazard‐related geographic information system.  GIS 
users groups and additional networks have developed to evaluate and update data holding.  
These efforts will improve the risk and vulnerability assessment.   
 
A key component to implementing this plan and to updating information in the future will be to 
increase public involvement in the planning process through existing plans.  The public has been 
engaged through Project Impact and public awareness campaigns.  Public comment and insight 
was incorporated through meetings and plan review (available on the website).  Another 
method that will be pursued is seeking comment specifically from non‐profit organizations, 
community planning groups, and watershed management councils.  Because these groups have 
already engaged in mitigation activities separately, it will be important to maintain 
communication and develop a network of these organizations for future planning efforts. 
 

Upon final approval of the plan by FEMA, the plan will be made available at public libraries.  The 
County of Kaua'i will distribute the copies of the plan to relevant agencies and organizations in 
the county and state.  They will also collect comments and suggestions for review and 
consideration by the Disaster Mitigation Committee.  In addition, copies of the plan and any 
proposed changes will be posted on the State Hazard Mitigation Forum website, 
www.mothernature‐hawaii.com, for mitigation planning.  This site contains an email address 
and phone number to which people can direct their comments or concerns.   
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