

AUGUST 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULES (weather permitting)				
	C210689 (FY '19) Island Wide Road Resurfacing Maui Kupono Builders	C9809 (FY '20) Island Wide Road Resurfacing Maui Kapono Builders	C9666 (FY '18) Island Wide Crack Fill Surface Seal GP Roadway Maintenance	C210507 (FY '19) Island Wide Crack Fill Surface Seal DMK and Associates, LLC
Saturday, 1				
Sunday, 2				
Monday, 3				
Tuesday, 4				
Wednesday, 5				
Thursday, 6				
Friday, 7				
Saturday, 8				
Sunday, 9				
Monday, 10				
Tuesday, 11				
Wednesday, 12				
Thursday, 13		Waapa Rd-Niumalu Rd-cold plane & pave		
Friday, 14		Niumalu Rd-cold plane & pave		
Saturday, 15				
Sunday, 16				
Monday, 17		Lala Rd-cold plane & pave		
Tuesday, 18				
Wednesday, 19		Niumalu Rd-cold plane & pave		
Thursday, 20		Hulemalu Rd (Nimalu towards Halehaka)-cold plane and pave		
Friday, 21	HOLIDAY	HOLIDAY	HOLIDAY	HOLIDAY
Saturday, 22				
Sunday, 23				
Monday, 24		Hulemalu Rd (continue from 8/21 to Halehaka)-cold plane & pave		
Tuesday, 25		Hulemalu Rd (Puhi Rd to Bridge)-cold plane & pave		
Wednesday, 26		Hulemalu Rd (Bridge to Haiki Rd)-cold plane & pave		
Thursday, 27		Hulemalu Rd (Kaumuali'i Hwy to Kīpū Rd)-cold plane & pave		
Friday, 28				
Saturday, 29				
Sunday, 30				
Monday, 31		Mokoi St & Makau St-cold plane & pave		