

JULY 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULES

	C9663 (FY '18) Island Wide Road Resurfacing Maui Kupono Builders	C210689 (FY '19) Island Wide Road Resurfacing Maui Kupono Builders	C9666 (FY '18) Island Wide Crack Fill Surface Seal GP Roadway Maintenance	C210507 (FY '19) Island Wide Crack Fill Surface Seal DMK and Associates, LLC
Wednesday, 1				Malamaaina Pl, Hokualele Rd, Kamalomaloo Pl -Clean & Crack Fill
Thursday, 2				Malamaaina Pl, Hokualele Rd from Kamalomaloo Pl to end -seal coat
Friday, 3	HOLIDAY	HOLIDAY	HOLIDAY	HOLIDAY
Saturday, 4				
Sunday, 5				
Monday, 6	Ala Kinoiki -Cold Plane & Pave			
Tuesday, 7	Ala Kinoiki -Cold Plane & Pave			
Wednesday, 8				
Thursday, 9				
Friday, 10	Ala Kinoiki -Cold Plane & Pave			
Saturday, 11				
Sunday, 12				
Monday, 13	Ala Kinoiki -Cold Plane & Pave			Kamalomaloo Pl & Hokualele Rd-Clean & Crack Fill
Tuesday, 14	Ala Kinoiki -Cold Plane & Pave			
Wednesday 15				Malamaaina Pl & Hokualele Rd (from Kamalomaloo to end) -Seal Coat
Thursday, 16				Kamalomaloo Pl & Hokualele Rd (from Kūhiō Hwy to Kamalomaloo) -Seal Coat
Friday, 17	Ala Kinoiki -Cold Plane & Pave			
Saturday, 18				
Sunday, 19				
Monday, 20				
Tuesday, 21				
Wednesday, 22				
Thursday, 23				
Friday, 24				
Saturday, 25				
Sunday, 26				
Monday, 27				
Tuesday, 28				
Wednesday, 29				
Thursday, 30				
Friday, 31				