

JUNE-JULY (partial) 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULE

(schedule subject to change due to weather or other circumstances) Revised 6/18/20

	C9663 (FY '18) Island Wide Road Resurfacing Maui Kupono Builders	C210689 (FY '19) Island Wide Road Resurfacing Maui Kupono Builders	C9666 (FY '18) Island Wide Crack Fill Surface Seal GP Roadway Maintenance	C210507 (FY '19) Island Wide Crack Fill Surface Seal DMK and Associates, LLC
Monday, 1				
Tuesday, 2				
Wednesday, 3				
Thursday, 4				
Friday, 5			Malae St -seal coat	
Saturday				
Sunday				
Monday, 8	Ala Kinoiki -paving			Pua Loke St, Kupu Lane, Pikake St, Awapuhi St, Iliahi St, Kokio St, Mohala St, Puaiki St -Clean and Crack Fill
Tuesday, 9			Nunu Rd -grubbing	
Wednesday, 10			Laukea St, Iiwi Rd -repair	
Thursday, 11	HOLIDAY	HOLIDAY	HOLIDAY	HOLIDAY
Friday, 12	Ala Kinoiki -paving			same as June 8-10
Saturday				
Sunday				
Monday, 15			Nunu Rd -crack fill	Kupu Ln, Pua Loke St (portion), Mohala St - seal coat
Tuesday, 16			Pelehu Rd -crack fill	Pikake St (portion), Kokio St -seal coat
Wednesday, 17			Pelehu Rd -crack fill	Pua Loke St (portion) -seal coat
Thursday, 18			Pelehu Rd -crack fill	Pikake St (portion), Puaiki St, Awapuhi St, Iliahi St -seal coat
Friday, 19			Iiwi Rd -crack fill	Pikake St (portion) -seal coat
Saturday				
Sunday				
Monday, 22	Ala Kinoiki -cold plane and pave			Pua Loke St, Kupu Lane, Pikake St, Awapuhi St, Iliahi St, Kokio St, Mohala St, Puaiki St -STRIPING
Tuesday, 23				
Wednesday, 24				
Thursday, 25				
Friday, 26				
Saturday				
Sunday				
Monday, 29	Ala Kinoiki -cold plane and pave			Malamaaina Pl, Hokualele Rd, Kamalomaloo Pl -Clean & Crack Fill
Tuesday, 30				

JUNE-JULY (partial) 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULE

(schedule subject to change due to weather or other circumstances) Revised 6/18/20

	C9663 (FY '18) Island Wide Road Resurfacing Maui Kupono Builders	C210689 (FY '19) Island Wide Road Resurfacing Maui Kupono Builders	C9666 (FY '18) Island Wide Crack Fill Surface Seal GP Roadway Maintenance	C210507 (FY '19) Island Wide Crack Fill Surface Seal DMK and Associates, LLC
JULY 2020				
Wednesday, 1				cont. from 6/30/20
Thursday, 2				Malamaaina PI, Hokualele from Kamalomaloo PI to end - seal coat
Friday, 3	HOLIDAY	HOLIDAY	HOLIDAY	HOLIDAY
<i>Saturday</i>				
<i>Sunday</i>				
Monday, 6				Hokualele from Kunio Hwy to Kamalomaloo PI, Kamalomaloo PI -seal coat
Tuesday, 7				