

OCTOBER 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULES		
	C9809 (FY '20) Island Wide Road Resurfacing Maui Kupono Builders	C210507 (FY '19) Island Wide Crack Fill Surface Seal DMK and Associates, LLC
Thursday, 1	Amakihi Rd, Elepaio Rd-paving	
Friday, 2		
Saturday, 3		
Sunday, 4		
Monday, 5		Hoolei St, Maki St, Ohuohu St, Olona St, Tapa St, Mamaki St, Palaa Pl, Mamaki Pl -road cleaning and crack filling
Tuesday, 6		
Wednesday, 7		
Thursday, 8		
Friday, 9		
Saturday, 10		
Sunday, 11		
Monday, 12		Hoolei St, Maki St, Ohuohu St, Olona St, Tapa St, Mamaki St, Palaa Pl, Mamaki Pl -road cleaning and crack filling
Tuesday, 13		Hoolei St, Maki St, Ohuohu St (portion)-seal coat
Wednesday, 14		Olona St, Tapa St (portion)-seal coat
Thursday, 15		Mamaki St, Mamaki Pl -seal coat
Friday, 16		Palaa Pl, Tapa St (portion), Ohuohu St (portion)-seal coat
Saturday, 17		
Sunday, 18		
Monday, 19		
Tuesday, 20		
Wednesday, 21		
Thursday, 22		
Friday, 23		
Saturday, 24		
Sunday, 25		
Monday, 26		
Tuesday, 27		
Wednesday, 28		
Thursday, 29		
Friday, 30		
Saturday, 31		