

ER 2020 TENTATIVE ROAD REPAVING AND CRACK FILL SURFACE SEAL SCHEDULES (weather p

	C9809 (FY '20) Island Wide Road Resurfacing Maui Kaponu Builders	C210507 (FY '19) Island Wide Crack Fill Surface Seal DMK and Associates, LLC
Tuesday, 1		
Wednesday, 2		
Thursday, 3		
Friday, 4		
Saturday, 5		
Sunday, 6		
Monday, 7	HOLIDAY	HOLIDAY
Tuesday, 8		
Wednesday, 9		
Thursday, 10		
Friday, 11		
Saturday, 12		
Sunday, 13		
Monday, 14		
Tuesday, 15		
Wednesday, 16		
Thursday, 17		
Friday, 18	Kaheka Rd, Maulili Rd, Puuholo Rd- paving	
Saturday, 19		
Sunday, 20		
Monday, 21	Hoona Rd, Hoona Rd Spur-paving	
Tuesday, 22		
Wednesday, 23	Kamao Pl, Puahiohi Pl, Kaniaulono Pl- paving	
Thursday, 24	Hoomua Rd, Elepaio Rd-paving	
Friday, 25	Ulili Rd, Akeke Rd-paving	
Saturday, 26		
Sunday, 27		
Monday, 28	Akeke Rd, Akeke Pl-paving	
Tuesday, 29	Ulili Rd, Elepaio Rd-paving	
Wednesday, 30	Hoomua Rd, Amakihi Rd-paving	